

Kenya



Sep-09

Unless the LORD builds the house, its builders labor in vain. Unless the LORD watches over the city, the watchmen stand guard in vain.
Psalm 127:1 (NIV)

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
		Team departs Denver headed to Nairobi!	Team arrives Nairobi in the evening Pray for safety in travel	Early morning flight to Eldoret. Spend the day at MHW	MHW all day with the children and staff!	Deanna & Andy fly back to Nairobi to meet eMi US Team. Dan meets eMi Uganda team in Webuye. All travel to Nakuru
		6	7	8	9	10
Church in Nakuru. MHBC Site visit & planning begins with eMi architects	Full Work Day Architects; Engineers; electrical & bore hole research	Full Work Day Architects & Surveyors; material options & cost research	Full Work Day Master plan; survey; prelim. design review; set up cost estimation	Full Work Day eMi Team preparation for final presentation	Full Work Day eMi Team final preparation for final presentation	Morning Safari eMi Final presentation to Miracle House Team
		13	14	15		
		eMi Team departs to Kampala/ Nairobi MH Team back to Limuru	MH Team day at MHL with kids & Staff. Late night departure from Nairobi	MH Team evening arrival Denver! WELCOME HOME!!!		

MHW = Miracle House Webuye

MHL = Miracle House Limuru

MHBC = Miracle House Base Camp